
ACSS Planning Assignments / Schedule 
 

 
Action May Suspense Dates Action Officer 

FEDBIZOPS Announcement Monday, 3 May Wells 
Mini-Workshops Scheduled1 Monday, 24 May ACSS Domain Sponsors 

Action June Suspense Dates Action Officer 

Domain Plans / Documents2 NLT Monday, 14 June ACSS 
New Vendor Capabilities 3 NLT Monday, 14 June ACSS 

Action July – Aug Suspense Dates Action Officer 

Issue RFQ to Select Vendors4 NLT Monday, 12 July Grant - Wells 
SE Domain Teams Revised Monday, 12 July Grant - Wells 
SE Revised BPAs NLT Friday, 16 July Grant - Wells 
ALA Domain Teams Revised Monday, 19 July Grant - Wells 
ALA Revised BPAs NLT Friday, 23 July Grant - Wells 
Vendor Proposals due – New Monday, 2 Aug Hoyland - Bergman 
BA Domain Teams Revised Monday, 2 Aug Grant  - Wells  
BA Revised BPAs NLT Friday, 6 Aug Grant  - Wells  
ES Domain Teams Revised Monday, 9 Aug Grant  - Wells  
ES Revised BPAs NLT Friday, 13 Aug Grant  - Wells  
Update Models / New Vendors NLT Monday, 23 Aug Hoyland  - Bergman  

Action Sept Suspense Dates Action Officer 

New Vendor Orientation NLT Wednesday, 1 Sept ACSS 
FY05 Competitions NLT Wednesday, 1 Sept ACSS 
 

                                                 
1 Recommend holding an “informal” 2-hr. workshop and publish “open season” instructions to your 

vendors – submission items, dates, other actions.  Reiterate responsibilities from checklist. 
2 Your plan for adding vendor teams, shuffling team members and complying with the published schedule.  

30-days after this we start with the SE Domain, etc. 
3 New vendor 5-pg. Submissions for assessment 
4 Pre-selected from initial submissions – anticipate ES, ALA and BA Domains. 


